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BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles
383 Kenneth Hahn Hall of Administration 27 JANUARY 4, 2011
500 West Temple Street Sosin’ A Lo
Los Angeles, California 90012 »h SACH A m% -

EXECUTIVE OFFICER

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF AGOURA, CALABASAS,
DEL AIRE, HACIENDA HEIGHTS, LONGVIEW, MALIBU, PEARBLOSSOM,
ROOSEVELT, SOUTH WHITTIER, AND TOPANGA
(SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various Public
Works construction contracts in the unincorporated communities of Agoura, Calabasas, Del Aire,
Hacienda Heights, Longview, Malibu, Pearblossom, Roosevelt, South Whittier, and Topanga.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and
approve the changes and increased contract amounts for the following construction contracts:

* Project ID No. RDC0013957 - Avenue E, et al., resurfacing and widening of existing roadway
pavement, in the unincorporated community of Roosevelt, for a change related to pavement removal
and replacement, with an increase in the contract amount of $40,000, being performed by Granite
Construction Company.

* Project ID No. RDC0013986 - Valyermo Road, et al., resurfacing of roadway pavement, in the
unincorporated communities of Longview and Pearblossom, for changes related to variations in bid
guantities, with an increase in the contract amount of $22,569.39 being performed by Manhole
Adjusting, Inc.
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* Project ID No. RDC0014095 - La Mirada Boulevard and Mulberry Drive, landscaping of roadway
medians including planting of trees, shrubs, and groundcover; reconstruction of curb and gutter and
sidewalk; construction of concrete and river rock pavement and an automatic irrigation system; and
installation of striping and pavement markings; in the unincorporated community of South Whittier,
for a change related to relocating water supply pipes, with an increase in the contract amount of
$3,200, being performed by Yakar Corporation.

* Project ID No. RDC0014946 - Las Flores Canyon Road, et al., sealing and resurfacing of existing
roadway pavement, in the unincorporated communities of Agoura, Calabasas, Malibu, and Topanga,
for changes related to additional asphalt concrete digouts and preparing road surface for
microsurfacing, with an increase in the contract amount of $50,020, being performed by Bond
Blacktop, Inc.

* Project ID No. RDC0015250 - Del Aire Pavement Preservation, Phase |, resurfacing of asphalt
concrete pavement and construction of Portland Cement Concrete curb and gutter and walks, in the
unincorporated community of Del Aire, for a change related to installing detectable warning surfaces,
with an increase in the contract amount of $37,050, being performed by Bannaoun Engineers
Constructors.

* Project ID No. RMD1467136 Countrywood Avenue, et al., reconstruction and resurfacing of
roadway pavement and reconstruction of sidewalk, driveways, and curb and gutter; in the
unincorporated community of Hacienda Heights, for changes related to preparing subgrade and
design modification, with an increase in the contract amount of $55,442, being performed by All
American Asphalt.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain your Board's approval for changes in various
public works contracts in support of the timely completion of the projects while avoiding delays and
the potential for claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's approval are
changes in work in excess of the Director's delegated limits, which are required to complete Project
ID Nos. RDC0013957, RDC0013986, RDC0014095, RDC0014946, RDC0015250, and
RMD1467136.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $3,200 to $55,442.



The Honorable Board of Supervisors
1/4/2011
Page 3

Funding for these projects are as follows:

Project ID Nos. RDC0013957 and RDC00013986 are included in the Fifth Supervisorial District's
Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID Nos. RDC0014095 and RMD1467136 are included in the Fourth Supervisorial District's
Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0014946 is included in the Third Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0015250 is included in the Second Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
the original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.
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Respectfully submitted,

GAIL FARBER
Director

GF:JTS:en

Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGE IN WORK (APPROVE)
January 4, 2011

PROJECT ID NO. RDC0013957 - AVENUE E, ET AL. (in the unincorporated community
of Roosevelt), Supervisorial District 5, Contractor: Granite Construction Company.

Project Description:

Resurfacing and widening of roadway pavement and the performance of other
appurtenant work.

Change in Work:

Pavement removal and replacement $40,000.00

Description of Change:

Several areas of existing asphalt pavement are severely deteriorated and will be
repaired prior to overlaying the roadway. The work includes removing deteriorated
asphalt and replacing with new asphailt.

The cost for this work will be based on time and materials as provided in Subsection 3-3
of the contract specifications.

Two additional working days will be required due to this change.

Financial Information:

The project is being financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. A Rubberized Asphalt Concrete Grant, currently estimated at
$30,000, made available by the California Integrated Waste Management Board will be
used toward the pavement work. This change in work is included in the
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2010-11
Road Fund Budget.

-1A-



Revised Contract Amount:

Original contract amount $1,787,150.85

Change in work to be approved 40,000.00

Revised contract amount $1,827,150.85

Percent total change to original contract amount 2.2%
CSM:bc
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January 4, 2011

PROJECT ID NO. RDC0013986 - VALYERMO ROAD, ET AL., (in the unincorporated
communities of Longview and Pearblossom), Supervisorial District 5,
Contractor. Manhole Adjusting, Inc.

Project Description:

Resurfacing of roadway pavement and the performance of other appurtenant work.

Change in Work:

Variations in bid quantities $22,569.39

Description of Change:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The cost for these changes will be based on contract
unit prices.

No additional working days will be required because of these changes.

Financial Information:

This project is included in the Fifth Supervisorial District's Road Construction Program in
the Fiscal Year 2010-11 Road Fund Budget.

Revised Contract Amount:

Original contract amount $791,496.80
Changes in work previously approved
by your Board 45,972.26
Change in work to be approved 22,569.39
Revised contract amount $860,038.45
Percent total change to original contract amount 8.7%
CM:en



CHANGE IN WORK (APPROVE)
January 4, 2011

PROJECT ID NO. RDC0014095 - LA MIRADA BOULEVARD AND MULBERRY DRIVE
(in the wunincorporated community of South Whittier), Supervisorial District 4,
Contractor: Yakar Corporation.

Project Description:

Landscaping of roadway medians including planting of trees, shrubs, and groundcover;
reconstruction of curb and gutter and sidewalk; construction of concrete and river rock
pavement and an automatic irrigation system; installation of striping and pavement
markings; and the performance of other appurtenant work.

Change in Work:

Relocation of water supply pipes $3,200.00

Description of Change:

The project plans show the location of waterlines different from the location in the field.
It is necessary to compensate the contractor to perform additional borings to locate
utilities, excavate at additional locations, and reconfigure the waterlines to make the
required connections to the proposed irrigation system. This work is not shown on
plans.

The cost for this change in work is negotiated as provided in Subsection 3-2 of the
special provisions.

One additional working day will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $643,909.50
Change in work approved
under delegated authority 9,800.00
Change in work to be approved 3,200.00
Revised contract amount $656,909.50
Percent total change to original contract amount 0.5%
AMF:bc
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CHANGES IN WORK (APPROVE)
January 4, 2011

PROJECT ID NO. RDC0014946 - LAS FLORES CANYON ROAD, ET AL. (in the
unincorporated communities of Agoura, Calabasas, Malibu, and Topanga),
Supervisorial District 3, Contractor: Bond Blacktop, Inc.

Project Description:

Sealing and resurfacing of existing roadway pavement and the performance of other
appurtenant work.

Changes in Work:

(1) Additional digouts $47,520.00
(2) Prepare road surface for microsurfacing 2,500.00
Total $50,020.00

Description of Changes:

(1) Itis necessary to perform additional digouts on areas that have deteriorated further
from when the roads were first surveyed. The work is needed to provide a solid base
prior to overlaying the roads.

(2) The contractor will sweep the roads and apply weed killer where needed to ensure
a satisfactory application of the microsurfacing material.

A portion of the costs for Item 1 was negotiated as provided in Subsection 3-2 of the
contract specifications; the balance will be based on contract unit prices. The cost of
Item 2 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

One additional working day will be required because of these changes.

Financial Information:

The project cost is being financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. These changes in work are included in the Third Supervisorial
District's Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $1,240,184.60

Changes in work to be approved 50,020.00

Revised contract amount $1,290,204.60

Percent total change to original contract amount 4%
CSM:bc
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CHANGE IN WORK (APPROVE)
January 4, 2011

PROJECT ID NO. RDC0015250 - DEL AIRE PAVEMENT PRESERVATION, PHASE |
(in  the unincorporated community of Del Aire), Supervisorial District 2,
Contractor. Bannaoun Engineers Constructors.

Project Description:

Resurfacing of asphalt concrete pavement with polymer modified asphalt rejuvenating
chip seal and slurry seal type Il, construction of Portland Cement Concrete curb and
gutter and walks, and the performance of other appurtenant work.

Change in Work:

Installing detectable warning surfaces $37,050.00

Description of Change:

It is necessary to install detectable warning surfaces on curb ramps in order to comply
with the Americans with Disabilities Act requirements.

The cost for this change in work was negotiated as provided in Subsection 3-3 of the
contract specifications.

No additional working days are required for this change.

Financial Information:

This change in work will be financed with State Proposition 1B Transportation Bond
Funds under the Local Streets and Road Improvement, Congestion Relief, and Traffic
Safety Account of 2006. This change in work is included in the Second Supervisorial
District's Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $595,593.00
Changes in work previously approved
under delegated authority 4,800.00
Change in work to be approved 37,050.00
Revised contract amount $637,443.00
Percent total change to original contract amount 7%
PB:bc
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CHANGES IN WORK (APPROVE)
January 4, 2011

PROJECT ID NO. RMD1467136 - COUNTRYWOOD AVENUE, ET AL. (in the
unincorporated community of Hacienda Heights), Supervisorial District 4,
Contractor: All American Asphalt.

Project Description:

Reconstruction and resurfacing of roadway pavement; reconstruction of sidewalk,
driveways, and curb and gutter; and the performance of other appurtenant work.

Changes in Work:

(1) Preparation of subgrade $30,080.00
(2) Design modification 25,362.00
Total $55,442.00

Description of Changes:

(1) Due to uneven subgrade, it is necessary to compensate the contractor to construct
new subgrade by placing additional crushed miscellaneous base at various locations.
This work is not shown on the plans.

(2) It is necessary to compensate the contractor to remove 2 inches of asphalt
concrete (AC), 2 inches of Macadam, and a portion of the existing base to
accommodate for the recommended 4 inches of new AC on existing base. The
minimum structural section shall be 4 inches of AC on 6 inches of base. This work is
not shown on the plans.

The costs for Items 1 and 2 are negotiated as provided in Subsection 3-2 of the special
provisions.

No additional working days will be required because of these changes.
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Financial Information:

The project cost will be financed with State Proposition 1B Transportation Bond Funds
under the Local Streets and Road Improvement, Congestion Relief, and Transportation
Safety Account of 2006. Funding for these changes in work is included in the Fourth
Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road
Fund Budget.

Revised Contract Amount:

Original contract amount $2,342,985.00

Changes in work previously approved (106,481.85)
under delegated authority

Changes in work previously approved

by your Board 402,824.81
Changes in work to be approved 55,442.00
Revised contract amount $2,694,769.96
Percent total change to original contract amount 2.4%

AMF:bc
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